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ESTIMATE RUN 08/01/2007

ESTIMATE SUMMARY 11:48:46

CONTID: C16080         ESTIMATE NO: 0001 PROG 2005

PCN: 16080-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 385 Burlington North PERCENT TIME:

PROJECT NO: NH 3851-016                   

US 385 Burlington North

NAME OF ROAD: US 385

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING 07/30/2007 DATE TIME STARTED 07/16/2007

4819 S. INDUSTRIAL SERVICE RD. DATE LET 05/24/2007 DATE WORK BEGAN 07/16/2007

 DATE AWARDED 06/06/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/26/2007 DATE ACCEPTED

CHEYENNE WY 82007     307-632-7900 DATE NOTICE TO PROCEED 07/16/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,658,000.11 PARTICIPATING $ $ 414,316.05

AWARD PROJECT AMT: 2,499,967.11 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,696.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.75

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

15.59%

2,243,684.06

414,316.05

414,316.05

403,619.07

$

$

$

$

414,316.05

0.00

414,316.05

0.00

414,316.05

-10,696.98

0.00

403,619.07

0.00

AMOUNT DUE 403,619.07 403,619.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 403,619.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

7.5
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PCN: 16080-BID    ESTIMATE RUN 08/01/2007

PROJECT: NH 3851-016                   ESTIMATE NO: 0001 11:48:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 19.000 0.000

EACH 0.000 0.00

5.15000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 2,493.000 0.000

SY  2,468.000 13,203.80

5.35000 2,468.000 13,203.80

202-00240  
 

0015 *REMOVAL OF GROUND SIGN 4.000 0.000

EACH 0.000 0.00

77.00000 0.000 0.00

202-00810  
 

0020 *REMOVAL OF GUARDRAIL TYPE 3 820.000 0.000

LF  0.000 0.00

2.05000 0.000 0.00

202-01130  
 

0025 *REMOVAL OF END ANCHORAGE 8.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

202-01300  
 

0030 CLEAN CULVERT 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

202-04002  
 

0035 BORROW (COMPLETE IN PLACE) 2,652.000 0.000

CY  0.000 0.00

17.40000 0.000 0.00

203-00210  
 

0040 BLADING 20.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01500  
 

0045 *EROSION LOG (12 INCH) 560.000 0.000

LF  0.000 0.00

6.40000 0.000 0.00

208-00002  
 

0050 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00070  
 

0055 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

208-00100  
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PCN: 16080-BID    ESTIMATE RUN 08/01/2007

PROJECT: NH 3851-016                   ESTIMATE NO: 0001 11:48:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.150 360.00

2,400.00000 0.150 360.00

208-00200  
 

0065 *RESET MAILBOX STRUCTURE 15.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

210-00010  
 

0070 AGGREGATE BASE COURSE (SPECIAL) 600.000 0.000

TON 0.000 0.00

9.20000 0.000 0.00

304-09014  
 

0075 *HYDRATED LIME 248.000 0.000

TON 195.170 28,689.99

147.00000 195.170 28,689.99

307-00000  
 

0080 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

112.00000 0.000 0.00

403-00720  
 

0085 FURNISH HOT MIX ASPHALT 250.000 0.000

TON 0.000 0.00

62.15000 0.000 0.00

403-09500  
 

0090 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 9,508.000 0.000

TON 0.000 0.00

65.75000 0.000 0.00

403-34841  
 

0095 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 12,358.000 0.000

TON 0.000 0.00

74.20000 0.000 0.00

403-34851  
 

0100 *COLD BITUMINOUS PAVEMENT (RECYCLE) 82,329.000 0.000

SY  53,975.000 137,636.25

2.55000 53,975.000 137,636.25

406-09500  
 

0101 ADDED ITEM (HOUR)/ LANE RENTAL FEE $100/HR 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

900-00010  
 

0102 ADDED ITEM (WORK DAY)/ LANE RENTAL FEE $800/WORK DAY 0.000 0.000

WD  -6.000 -4,800.00

800.00000 -6.000 -4,800.00

900-00025  
 



CONTID: C16080         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16080-BID    ESTIMATE RUN 08/01/2007

PROJECT: NH 3851-016                   ESTIMATE NO: 0001 11:48:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 EMULSIFIED ASPHALT (CSS-1H) 12,346.000 0.000

GAL 0.000 0.00

1.85000 0.000 0.00

411-10253  
 

0110 *RECYCLING AGENT 59,371.000 0.000

GAL 52,707.000 131,767.50

2.50000 52,707.000 131,767.50

411-90040  
 

0115 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,775.000 0.000

LF  0.000 0.00

14.90000 0.000 0.00

606-00301  
 

0120 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,130.00000 0.000 0.00

606-01370  
 

0125 *END ANCHORAGE (NONFLARED) 13.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

606-02003  
 

0130 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,550.00000 0.000 0.00

606-02005  
 

0135 *DELINEATOR (TYPE III) 18.000 0.000

EACH 0.000 0.00

17.50000 0.000 0.00

612-00003  
 

0140 *2 INCH ELECTRICAL CONDUIT 35.000 0.000

LF  0.000 0.00

58.50000 0.000 0.00

613-00200  
 

0145 *SIGN PANEL (CLASS II) 42.000 0.000

SF  0.000 0.00

25.15000 0.000 0.00

614-00012  
 

0150 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 46.000 0.000

LF  0.000 0.00

25.15000 0.000 0.00

614-01575  
 

0155 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 4.000 0.000

EACH 0.000 0.00

335.00000 0.000 0.00

614-01578  
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PCN: 16080-BID    ESTIMATE RUN 08/01/2007

PROJECT: NH 3851-016                   ESTIMATE NO: 0001 11:48:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *LOOP DETECTOR WIRE 660.000 0.000

LF  0.000 0.00

3.60000 0.000 0.00

614-72875  
 

0165 *PIEZO ELECTRIC TUBE, CLASS 2 2.000 0.000

EACH 0.000 0.00

6,765.00000 0.000 0.00

614-73005  
 

0170 *RUMBLE STRIP 46,344.000 0.000

LF  0.000 0.00

0.14000 0.000 0.00

614-80385  
 

0175 *MOBILIZATION 1.000 0.000

L S 0.500 57,750.00

115,500.00000 0.500 57,750.00

626-00000  
 

0180 *EPOXY PAVEMENT MARKING 233.000 0.000

GAL 0.000 0.00

59.50000 0.000 0.00

627-00005  
 

0185 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 699.000 0.000

GAL 158.000 4,898.00

31.00000 158.000 4,898.00

627-00012  
 

0190 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 104.000 0.000

SF  0.000 0.00

11.30000 0.000 0.00

627-30210  
 

0195 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

69.000 0.000

SF  0.000 0.00

15.40000 0.000 0.00

627-30405  
 

0200 *SURVEY MONUMENT (TYPE 1) 24.000 0.000

EACH 0.000 0.00

235.00000 0.000 0.00

629-01001  
 

0205 *SURVEY MONUMENT (TYPE 3A) 8.000 0.000

EACH 0.000 0.00

695.00000 0.000 0.00

629-01031  
 

0210 *FLAGGING 1,500.000 0.000

HOUR 493.500 12,337.50

25.00000 493.500 12,337.50

630-00000  
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PCN: 16080-BID    ESTIMATE RUN 08/01/2007

PROJECT: NH 3851-016                   ESTIMATE NO: 0001 11:48:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 2.000 206.00

103.00000 2.000 206.00

630-00007  
 

0220 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000

DAY 7.000 3,430.00

490.00000 7.000 3,430.00

630-00012  
 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 0.000

EACH 6.500 234.00

36.00000 6.500 234.00

630-80341  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 0.000

EACH 24.500 1,004.50

41.00000 24.500 1,004.50

630-80342  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 4.000 184.80

46.20000 4.000 184.80

630-80343  
 

0240 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 6,900.00

6,900.00000 1.000 6,900.00

630-80355  
 

0245 *DRUM CHANNELIZING DEVICE 28.000 0.000

EACH 3.000 108.00

36.00000 3.000 108.00

630-80360  
 

0250 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000

EACH 3.000 123.00

41.00000 3.000 123.00

630-80363  
 

0255 *CONCRETE BARRIER (TEMPORARY) 160.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

630-80370  
 

0260 *TRAFFIC CONE 300.000 0.000

EACH 80.000 904.00

11.30000 80.000 904.00

630-80380  
 

0265 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 16080-BID    ESTIMATE RUN 08/01/2007

PROJECT: NH 3851-016                   ESTIMATE NO: 0001 11:48:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0275 F/A FUEL COST ADJUSTMENT 20,000.000 0.000

F A -210.690 -210.69

1.00000 -210.690 -210.69

700-70016  
 

0280 F/A ROADWAY SMOOTHNESS INCENTIVE 24,433.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0285 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0290 F/A QUALITY INCENTIVE PAYMENT 65,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0295 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0300 F/A HIGH SPEED INTERNET CONNECTION 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0305 F/A RAILROAD FLAGGING RAIL ROAD FLAGGING 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0310 F/A ADJUST ATR 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0315 F/A ADJUST MAILBOX 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
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PCN: 16080-BID    ESTIMATE RUN 08/01/2007

PROJECT: NH 3851-016                   ESTIMATE NO: 0001 11:48:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 F/A EROSION CONTROL 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $394,726.65 394,726.65CURRENT AMT 2,605,714.11 $$

CAT NO0300 STRUCTURE (G-27-O) 

0325 *REMOVAL OF ASPHALT MAT (PLANING) 569.000 0.000

SY  484.000 2,589.40

5.35000 484.000 2,589.40

202-00240  
 

0330 *REMOVAL OF BRIDGE RAILING 200.000 0.000

LF  0.000 0.00

7.20000 0.000 0.00

202-00425  
 

0335 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 54.000 0.000

TON 0.000 0.00

65.75000 0.000 0.00

403-34841  
 

0340 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 62.000 0.000

TON 0.000 0.00

74.20000 0.000 0.00

403-34851  
 

0345 GEOTEXTILE (PAVING) 569.000 0.000

SY  0.000 0.00

2.55000 0.000 0.00

420-00500  
 

0350 *BRIDGE RAIL TYPE 10R 200.000 0.000

LF  0.000 0.00

106.00000 0.000 0.00

606-11010  
 

CAT 0300 $2,589.40 2,589.40CURRENT AMT 35,286.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0355 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 8,800.00

8,800.00000 1.000 8,800.00

620-00001  
 

0360 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 7,300.00

7,300.00000 1.000 7,300.00

620-00012  
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PCN: 16080-BID    ESTIMATE RUN 08/01/2007

PROJECT: NH 3851-016                   ESTIMATE NO: 0001 11:48:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0365 SANITARY FACILITY 2.000 0.000

EACH 2.000 900.00

450.00000 2.000 900.00

620-00020  
 

CAT 0400 $17,000.00 17,000.00CURRENT AMT 17,000.00 $$

PROJECT TOTAL 414,316.05 $ 414,316.05CURRENT AMT 2,658,000.11 $$


